
Tar Creek Superfund Site, Ottawa County, Oklahoma

Updated January 5, 2018

Remediation 

Group/Site

Distal Zone Includes 

Restricted Chat

Status Acres 

Reclaimed

Property 

Acres

Waste 

Remediated 

(Tons)

Total Waste to 

Chat Processor 

(Tons)

Total Source 

Material to 

CMFTP 

Repository 

(Tons)

Total Waste to 

Hockerville 

(Tons)

Total Waste to 

Other Locations 

(Tons)

Total Woody 

Debris to CMFTP 

Repository (Tons)

Other Waste - 

Location

Chat Piles Chat 

Bases

Fine 

Tailings

Capped 

Mine 

Shafts

Cased 

Borings 

Plugged

Will Require 

ICs

Comments

RS2332-14 NE Distal Zone No Construction completed 0.39 2,700 None None None 0 0 No

RS2318-16 NE Distal Zone No Construction completed 0.61 635 None None None 0 0 No

RS2431-22 NE Distal Zone No Construction completed 0.71 221 None None None 0 0 No

Distal 1 North SE Distal Zone No Construction completed 36 62 189,288 20,252 169,036 CP092, 

CP093, 

CP094

CB230

CB232

CB233

CB234

CB235

CB236

None 6 0 No 3 short casings removing, not 

plugged

Distal 1 South SE Distal Zone No Construction completed 8.2 80 43,162 10,401 26,700 6,061 3,042 to CB223 

subsidence; 3,019 to 

onsite mine shafts

CP099, 

CP100, 

CP104

CB239 None 5 7 No CP104 started under Distal 1 South, 

but completed under Distal 6. 1 

cased boring left as ODEQ 

Distal 2 NE Distal Zone No Construction completed 137.7 204 548,439 23,328 497,678 4,435 22,998 20,583 to CB223 

subsidence; 2,415 to 

fill mine shafts

None CB044, 

CB044-S1, 

CB046, 

CB046-S1, 

CB046-S2, 

CB046-S3, 

CB046-S4, 

CB046-S5, 

CB046-S6, 

CB046-S7, 

CB046-S8, 

CB048, 

CB048-S1, 

CB048-S2, 

CB048-S3,

CB049, 

CB053, 

CB053-S1, 

CB053-S2, 

CB053-S3, 

CB053-S4, 

CB053-S5

None 19 23 No

Distal 3 SE Distal Zone No Construction completed 70 415 301,058 14,613 265,162 21,283 21,283 to CB223 

subsidence

CP088, 

CP088-S1, 

CP088-S2, 

CP088-S3

CB214, 

CB215, 

CB216, 

CB217, 

CB219, 

CB220, 

CB221, 

CB221-S1, 

CB221-S2, 

CB222

None 20 15 No Remediation partially complete at 

CB214 and CB217 (above 810 feet 

amsl only) and CB215 (up to 50-foot 

buffer zone outside Beaver Creek 

stream bank.  Remediation not 

performed at CB220 (will create 

mine discharge). 2 cased borings left 

as ODEQ monitoring wells

CB223 Subsidence NE Distal Zone No Construction completed 23.6 48 112,280 112,280 All material 

consolidated onsite 

in subsidence

None CB223 None 7 15 Yes, for two 

properties (filled 

subsidences), and 

potentially for 

area of remaining 

soil that exceeds 

remedial goals  

Following material brought from 

offsite and consolidated:  

Development rock:  8044 tons; Chat:  

28,901 tons; Fine tailings: 7,964 tons

Some areas of soil exceeding 

remedial goals remain; periodic 

monitoring and consideration of soil 

amendments recommended; 6 

shafts capped, 1 backfilled; 1 cased 

boring left as ODEQ monitoring well

Smelter Site NE Distal Zone No Construction completed 28.8 28.8 22,283 22,283 None None None 0 0 No

CB143-CB146-

CB147 Area

NE Distal Zone No Construction completed 47.3 80 124,065 21,944 102,121 40,977 used onsite 

as fill; 60,936 

consolidated onsite; 

208 to Cherryval, KS 

(diesel-impacted 

None CB143, 

CB146, 

CB147, 

CB150

None 10 3 Yes (one 

consolidation 

area; two filled 

subsidences)

Distal 4 SE Distal Zone No In progress 72 404 388,652 170,008 112,119 106,525 104,000 

consolidated onsite 

at CP091; 2,525 in 

mine shafts

CP091, 

CP093-S1, 

CP093-S2, 

CP093-S3, 

CP093-S4, 

CP093-S5, 

CP094-S1

CB231 FT063 13 10 Yes, for CP091 

property 

(consolidation 

area)

Note:  one owner has rescinded 

access; site restoration for two 

properties completed by owners.

Distal 5 SE Distal Zone No Construction completed 21.5 160 154,617 29,716 123,864 1,037 1,037 in onsite mine 

shafts

CP058, 

CP059

CB156, 

CB157

None 4 9 No

Index of Distal Remediation Groups/Sites
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Distal 6 SE Distal Zone No Construction completed 19.3 240 89,371 2,995 68,793 17,583 1,718 14,983 in CB011 

open pit mine; 2,600 

in onsite mine shafts

CP098, 

CP098-S1, 

CP104

CB011N, 

CB237

None 9 6 No CB237/CP098:  Prefinal inspection 

with EPA/ODEQ performed 12/4/12 

(CB011N) and 12/5/12 

(CB237/CP098) with no items noted.  

Need to address partial mineshaft 

collapse that has occurred since 

prefinal at CB237/CP098.

Distal 6a SE Distal Zone No Source Material Removal 

Completed; Currently 

conducting Soil 

Amendment Long Term 

Performance Measures; 

RAR submitted to EPA 9-

21-16

20 20 83,839 1,554 82,285 CB011N None 4 0 No Performed under ODEQ/Quapaw 

Tribe Inter-Agency Agreement

Beaver Creek 

Unrestricted Tier 1 

Project

SE Distal Zone No In progress. CB008/CB213 

in STPM; CP094-S2/CP097-

S1/CB011-S1 final; CP216-

S1/CB087 in progress

31 To be 

determined

108,114 103,667.21 4,446.4 Filled onsite mine 

shafts

CP097-S1, 

CP087

CB213, 

CB008, 

CB011-S1, 

CB218, 

CB216-S1

None 8 0 Yes Being performed under 

ODEQ/Quapaw Tribe Inter-Agency 

Agreement. CB008, CB213, and 

CB216-S1 final. CB011-S1 waiting 

final inspection, and CP097-S1 

waiting 70% vegetation.

Distal 7 North SE Distal Zone Yes 

(920 1)

Construction completed 52.8 200 212,018 31,074 177,932 3,012 1,289 2,934 to mine 

shafts; 78 concrete 

debris to Distal 3 

mine shafts

CP101, 

CP102, 

CP103, 

CP105

CB241, 

CB241-S1, 

CB241-S2, 

CB242, 

CB243

None 30 25 Only if 

determined by 

EPA to be 

necessary based 

on remaining TZ 

soil exceedances

Some soil left onsite after 

remediation exceeds RGs.  The 

recommended approach is periodic 

monitoring and consideration of 

future addition of soil amendments.

Distal 7 North 

(Drainage Feature)

SE Distal Zone No Construction completed 3 3 3,515 3,515 CP101 CB242 None 0 0 No Performed under EPA/Quapaw Tribe 

Cooperative Agreement. Final 

inspection completed on 8-4-16. RAR 

approved 9-23-16.

Distal 7 South SE Distal Zone Yes 

(920 S 24, 920 S 

94A, 920 S 94B)

Construction completed 14.4 200 64,328 7,400 41,888 15,040 3,308 13 to onsite mine 

shafts; 15027 to 

CB240-SUB-A

CP095, 

CP096, 

CP097

CB238, 

CB240

None 4 2 Yes (CB240-SUB-

A and CB238 

barn area)

Distal 8 SE Distal Zone Yes 

(920 T2001)

Construction Completed; 

Currently conducting Soil 

Amendment Long Term 

Performance Measures

15 40 107,310 107,310 None CB011 None 3 4 No Performed under EPA/Quapaw Tribe 

Cooperative Agreement. RAR 

approved 8-15-16.

Distal 9 NE Distal Zone Yes 

(920 87)

In preparation To be 

determined

To be 

determined

To be 

determined

None CB041, 

CB042

None TBD TBD TBD CB008 and CB213 originally included 

have been moved to Beaver Creek 

Unrestricted Tier 1 project

Distal 10 Elm Creek Distal 

Zone

Yes 

(920 163)

In progress To be 

determined

200 254,676 254,676.47 None CB017,  

CB018 

(portion), 

CB020, 

CB020-S1, 

CB020-S2

None 5 3 Yes All source material removed.  

Waiting four TZ grids to be removed, 

then site will be graded.

Distal 10a - CB019 Elm Creek Distal 

Zone

In preparation To be 

determined

To be 

determined

To be 

determined

CB019 TBD TBD TBD Work plan and budget submitted to 

EPA.

Distal 10b - CB018-

S1

Elm Creek Distal 

Zone

In preparation To be 

determined

To be 

determined

To be 

determined

Quapaw Tribe working on budget 

and workplan for this site.

Beaver Creek North SE Distal Zone Yes 

(920 S 14)

Construction completed 20 20 60,193 26,513 12,514 21,166 CP060 None None 1 0 No Performed under EPA/Quapaw Tribe 

Cooperative Agreement. RAR 

approved 9-22-16.

Distal 11 (going to 

Hockerville 

Subsidence)

NE Distal Zone No DEFERRED - NOT 

RESTRICTED

To be 

determined

To be 

determined

To be 

determined

CP054 CB140 

(edge),  

CB224, 

CB228

None Deferred because not restricted.   

Includes the edge of CB140 or 

associated remaining TZ soil that 

may be present on the CP054 

Hockerville 

Subsidence

NE Distal Zone No DEFERRED - NOT 

RESTRICTED

To be 

determined

To be 

determined

To be 

determined

None None None Deferred because not restricted

Distal 12 Elm Creek Distal 

Zone

Yes (920 152) In progress To be 

determined

120 63,930 0 63,929.56 None CB092, 

CB095, 

CB095-S1, 

CB096, 

CB096-S1

FT024, 

FT025

2 TBD TBD CB092 in progress.  CB096-S1, 

CB095/CB096 cleared and grubbed. 

CB095-S1 waiting one grid of TZ's to 

be excavated.

Distal 13 Elm Creek Distal 

Zone

Yes (920 156, 920 

157)

In progress To be 

determined

400 703,081.80 68,097.95 634,983.85 CP008, 

CP009

CB026, 

CB027, 

CB028, 

CB030, 

CB031

FT006, 

FT007

7 5 No CB028 final; CP009 in LTPM; work in 

progress on CB027, CP008, and 

CB028-S1. Funding received to finish 

CB027.

Bird Dog Elm Creek Distal 

Zone

Yes In preparation To be 

determined

To be 

determined

To be 

determined

CP004 CB013, 

CB014

FT001, 

FT008

Waiting on final RD from CH2M
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Elm Creek 

Unrestricted

Elm Creek Distal 

Zone

No In progress To be 

determined

To be 

determined

19,574.65 19,575 CP007 CB018, 

CB022, 

CB023, 

CB024, 

CB025, 

CB029

FT004, 

FT005

TBD TBD TBD Hauling marketable from CP007

CB199 Elm Creek Distal 

Zone

Yes In preparation To be 

determined

20 To be 

determined

TBD TBD TBD Working on chat volume estimate. 

Active gas line on west side of site.

TOTAL 622.31 2,944.80 3,657,350 423,973 2,709,549 107,886 412,386 6,315 157 127

12% 74% 3% 11% 0%
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